COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2018

ESTI MATE SUMVARY 16: 23: 55
CONTI D C21571 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21571-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIME ALLOW 90 WORK DAYS
|-25 MEDI AN CABLERAIL PHS I PERCENT TI ME: 1.11 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. SHEO25A- 042
|-25 MEDI AN CABLERAIL PHS |1
NAMVE OF ROAD:
PRQJIECT COUNTI ES: PUEBLO EL PASO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 09/ 10/ 2018 DATE TI ME STARTED 05/23/2018
P. 0. BOX 580 DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 01/ 2018
DATE AWARDED 05/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2018 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/23/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,506, 269. 00 PARTI Cl PATI NG $ 42,992.50 $ 42,992. 50
AWARD PRQIJECT AMT: $ 2,208,069.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.72% TOTAL EARNI NGS 42,992, 50 42,992.50
FUNDS AVAI LABLE: $ 2,463,276.50 STOCKPI LED MATERI ALS 28, 068. 00 28, 068. 00
GROSS EARNI NGS 71, 060. 50 71, 060. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,289.78 -1,289.78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 69, 770. 72 69, 770. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 69, 770. 72 69, 770. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69, 770. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00220

0020

202- 04002

0025

203- 00060

0030

203- 01500

0035

203- 01510

0040

203- 01550

0045

203- 01594

0050

203- 01597

0055 207-00205

C21571

21571-BI D
SHE025A- 042

| TEM
DESCRI PTI ON

Clearing and Grubbing

Inl et

Renoval of

Renpva

of Asphalt Mat

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng

Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
17, 000. 00000
1. 000
EACH
1, 800. 00000
2, 644. 000
5%
13. 50000
7.000
EACH
1, 800. 00000
20, 771. 000
oy
11. 00000
190. 000
HOUR
100. 00000
190. 000
HOUR
50. 00000
80. 000
HOUR
100. 00000
80. 000
HOUR
75. 00000
120. 000
HOUR
250. 00000
10, 200. 000
oy

7.30000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 23: 55

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21571-BI D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0001 16: 23: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 5,172. 000 0. 000
LF 0. 000 0.00
3. 25000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0070 208-00070 Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00207 Erosi on Control Managenent 60. 000 0. 000
DAY 0. 000 0.00
100. 00000 0. 000 0.00
0090 210- 04020 Modi fy Inlet 5. 000 0. 000
EACH 0. 000 0.00
2,200. 00000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0.00
360. 00000 0. 000 0.00
0100 212-00032 *Soi | Condi tioning 14.000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0105 213-00004 *Mul ching (Weed Free Straw) 14. 000 0. 000
ACRE 0. 000 0.00
445. 00000 0. 000 0.00
0110 213-00061 *Mul ch Tacki fier 1, 390. 000 0. 000
LB 0. 000 0.00

2.00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 217-00000

0120

304- 06000

0120

0125

403-34721

0130

403- 34851

0135

411- 10255

0140

603-01180

0145

604- 00305

0150

604- 00310

0155

604- 30005

0160 606-20014

C21571

SHEO25A- 042

21571-BID

| TEM
DESCRI PTI ON

*Her bi ci de Treat nent

Aggregat e Base Course (C ass 6)

MATERI AL ALLOWANCE ABC O ass 6

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

18 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type C (10 Foot)

Manhol e Sl ab Base (5 Foot)

*Tensi oned Cable Barrier (TL-4)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 100. 000
sy
0. 30000
4, 678. 000
TON
34. 00000
TON
34. 00000
2, 503. 000
TON
130. 00000
1, 844. 000
TON
125. 00000
2, 220. 000
GAL
3. 50000
536. 000
LF
125. 00000
1. 000
EACH
11, 000. 00000
1. 000
EACH
12, 000. 00000
1. 000
EACH
12, 000. 00000
16, 300. 000
LF

16. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 529
.529

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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28, 068.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

16: 23: 55

AMOUNT

28, 067.

.00

.00

99

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21571-BI D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0001 16: 23: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606-21010 *End Anchorage (Tensioned Cable Barrier) 12. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0170 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0175 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
220, 000. 00000 0. 000 0. 00
0180 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 100 1, 100. 00
11, 000. 00000 0.100 1,100. 00
0185 630- 00003 Uni forned Traffic Control 600. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0190 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
135. 00000 0. 000 0. 00
0195 630-00012 *Traffic Control Managenent 76.000 0. 000
DAY 1.000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 11.000 0. 000
EACH 1. 000 108. 00
108. 00000 1.000 108. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 0. 000
EACH 1.500 49. 50
33. 00000 1. 500 49. 50
0215 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 2.500 135. 00

54. 00000 2.500 135. 00



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21571-BI D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0001 16: 23: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80343  *Construction Traffic Sign (Panel Size C) 10. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0. 00
0225 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00
0230 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 212.000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0240 630-80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0245 630-80393 *Stackabl e Vertical Panels 25. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0250 630-85020 *Mbbi | e Attenuator 2. 000 0. 000
EACH 0.500 4, 000. 00
8, 000. 00000 0. 500 4,000. 00
0255 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70012 F/ A Asphalt Pavenent Incentive 8, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adjustnent 7, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7
ESTI MATE RUN 09/ 12/ 2018
16: 23: 55

CONTI D: C21571

PCN: 21571-BID

PRQIECT SHEO25A- 042

REF | TEM | TEM
NO. NO. DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200 ROADWAY

0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent

0280 700-70023 F/ A On- The-Job Trai nee

0285 700- 70380 F/ A Erosion Control

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620- 00001 Field Ofice (Cass 1)

0295 620-00011

Field Laboratory (O ass 1)

0300 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
8, 000. 000
FA
1. 00000
4, 800. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
20, 000. 00000
1. 000
EACH
20, 000. 00000
2.000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $ 2,506, 269.00 $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

2,464,269.00% 39,060.50 % 39, 060. 49

0. 000
1. 000 20, 000. 00
1.000 20, 000. 00

0. 000
0.500 10, 000. 00
0.500 10, 000. 00

0. 000
2.000 2,000. 00
2.000 2, 000. 00

71, 060.50 $ 71, 060. 49



